

STOCKD. Project Schedule

Date	Item(s) to be completed	Done?
9/22/26 (week 4)	- Basic wireframes of mobile app - Research how camera works	Yes!
9/29/26 (week 5)	- Start with backend to connect to opencv and visionai to track items with camera - UI design of web app and mobile app completed - Preliminary Project schedule Due	
10/6/26 (week 6)	- test with iphone or mac camera → if successful purchase raspberry pi camera - Rough draft Website implementation completed	
10/13/26 (week 7)	- Software Development Plan Due - Written Status Report #1 Due	
10/20/26 (week 8)	- App rough draft finished - Backend connected and working for both web and mobile	
10/27/26 (week 9)	- Written Status Report #2 Due - Continue final touches for UI for web/mobile - Start working on raspberry pi hardware	
11/3/26 (week 10)	- Software Design Description (SDD) architecture section Due	

	- Continue final touches for UI for web/mobile - Continue working on raspberry pi hardware	
11/10/26 (week 11)	- have a fully working and connected raspberry pi camera hardware - Have all backend connected to mobile app and website front end software - Start poster layout and design - Written Status report #3 Due	
11/17/26 (week 12)	- testing and flushing out any final bugs and issues for both hardware & software - Continue adding and editing poster - Software Design Description detailed section due - Poster????? completed	
11/24/26 (week 13) - TG break	- Continue testing and flushing out any final bugs and issues for both hardware & software - Have final version of poster finished and ready to be submitted - Written Status Report #4 Due - User Manual in README.md file in repo	
12/1/26 (week 14)	- test final working demo of camera and hardware and make changes if needed	
12/8/26 (week 15)	- finalize all software	

	and hardware and have it prepared to be submitted!	
--	--	--