Accomplishments

- Drafted the Stockd. requirements and development documents.
- Identified main system components.
- Planned the architecture diagrams.

Next Week's Plans

- Finalize the SDD architecture section.
- Research camera and food detection options.
- Review database setup.

This Week's Plans

- Review the three UML diagrams.
- Confirm hardware requirements.
- Divide implementation tasks.

Risks / Help Needed

- Food detection may not always be accurate.
- Camera placement needs testing.
- Hardware costs may affect the prototype.

Important Meetings

- Team meeting: 2026-11-1 @ 1300